[14- SEP- 05 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 1 of 61

MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ joenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1] 00090 [ [E]  03/10/03 $ 8,541,627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ d 04/15/02 $[ 50983704 $ 347,244 29 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR Ml 06/01/05 $ 8888871 229 702,714
185 County: MINERAL KM TBD $] 8946634 $ 9,016,072 901,038 | 99% 78% 100% 7.9 %
Claim Status: COMPLETED mI
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P] 00006 | [E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 $ 915787 $ 0 0o $ 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 985,200 40 64,105
181 County: SANDERS KM  TBD $] 969,973 $ 0 0| 98% 81% 8% 6.6 %
Claim Status: NONE M
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1100090 | [E]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA 12/10/02 $[ 3533077 $ 84,389 % % 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ dMm  10/19/04 $ 3,024,804 166 289,270
172 County: MINERAL [ JdKw TBD $[ 3066741 $ 3,142,882 314,288 | 98% 92%  96% 9.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | S| 12467249 [ 399
$[ 10,432,563 $| 431,633 | 45 9 1,456,661
Proj. Count: Project Mgr. Total Length: M $[ 12898875 [ 435 g 1,056,089
L $[ 12,983,348 $[ 13,144,154 s[ 1294142 [ 99%[ 8Jw[ 97%[ 8.1%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(101)47 CENTRAL ELECTRIC, INC. P[ 00007 [ [E]  12/20/04 $ 129,506 70
US 93 SIGNALS - HAMILTON (PHAS TRAFFIC SIGNALS,CURB/GUTTER/SI 01/19/05 $[ 148538 $ 0 0o 3 15,541
5595 101 000 02E04 DEWALK WORK Ml 04/26/05 $ 129,506 70 3 23,435
KELLER-STEVEN 444-7246 410 County: RAVALLI [ 806 KM  08/30/05 $[ 114417 s 0 0| 88% 151% N/A 205 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula

‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: |: Cell Phone: S Email: ‘ tbenedik @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCN 7-1(103)48 MONTANA LINES INC P] 00007 | [E]  07/05/05 $ 138,407 50

US 93 SIGNALS - HAMILTON (PHA NEW TRAFFIC SIGNALS,CURB,GUTTE 07/25/05 $[  125151$ 0 0o $ 16,609

5595 103 000 05605 R,SIDEWALK,SEAL & COVER & PAVE M TBD $ 138,407 50 % 11,701
410 County: RAVALLI KM  TBD $] 139,474 $ 0 $ 0| 101% 70%  28% 84 %
Claim Status: NONE mI

STPS 269-1(28)1 RIVERSIDE CONTRACTING, INC. [M] 04/29/04 $ 1,086,722 75

TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC ] 06/21/04 $ 928724 $ 36,000 0o $ 130,407

4466 028 000 05903 ING, TURN BAYS & WATER MAIN EXT [ ]wm 071505 $ 1,122,722 75 % 111,053
310 County: RAVALLI [ Jkm TBD $] 1,218,109 $ PENDING $ PENDING | 112% 85% 108% 9.1 %
Claim Status: NONE [ Im

NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P[ 00007 | [E]  04/05/04 $ 10,836,413 210

N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,898 $ 1,237,729 26 $ 1,083,641

2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC M TBD $ 12,074,141 236 $ 1,068,338
130 County: RAVALLI KM TBD $[ 11,887,465 $ 12,487,412 $  1,108297 | 95% 96%  97T% 9 %
Claim Status: NONE MI

SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 [E]  02/07/05 $ 273,143 30

CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ ¢ 05/02/05 $[ 437,058 $ 10,621 1% 32,777

4599 006 000 14105 OVERLAY,SEAL & COVER M TBD $ 283,764 31 % 25,040

SQUIRES-BILL 444-6228 181 County: RAVALLI KM TBD $[ 314,067 $ 0 $ 0| 115% 76%  94% 8 %
Claim Status: NONE M

NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 | [E]  07/13/01 $ 9,672,502 250

SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $[ 11,086,193 $ 1,182,821 37 % 967,259

1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 $ 1570529
140 County: RAVALLI KM  TBD $[ 11,257,586 $ 11,324,075 $  1580,307 | 99% 99%  99% 14 %
Claim Status: ACTIVE M

NH 41(24) D.H. BLATTNER & SONS, INC. P 00007 [[E]  07/13/01 $ 1,050,419 250

CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV 08/15/01 $[ 1,296,057 $ 0 0o $ 105,042

1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE Ml 11/18/03 $ 1,050,419 250 $ 60,619
140 County: RAVALLI KM  TBD $[  1,018507 $ 0 $ 0| 97% 58% 114% 6 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 14401 s_torzsoul [ 250
$[ 12,382,250 $| 1,182,820 [ 37  $[ 1,072,301
Proj. Count: $[ 11,905832 | 287 8| 1,631,148
$[ 12,276,088 $| 12,374,494 $[ 1685349 | 99%[ 97%| 99%]| 13.3 I
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . s 23167208 | eeq
[ 25,809,619 $| 2,467,170 | 64 9 2,351,276
A Project Mgr. Total Length: MI $[ 25654373 [ 749 9 2,870,715
KM $[ 25,949,611 $| 26,489,684 $| 2,988,980 | 99%| 96%[  85%| 11.1%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 1533 10/12/04 $[ 1,974,149 $ 58,459 4 3 136,212
4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 % 90,469
310 County: FLATHEAD KM  TBD $[ 1652413 $ 0 $ 0| 97% 66% 85% 5.5 %
Claim Status: ACITVE M
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER 07/11/05 $[ 92601 $ 0 0 11,425
5452 130 000 03405 M TBD $ 95,212 30 6,504
183 County: LAKE KM  TBD $ 66,063 $ 0 0| 69% 57% 53% 9.8 %
Claim Status: NONE M
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P] 00005 | [E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER 07/11/05 $ 337,763 $ 0 0 41,559
5453 131 000 03405 MI TBD $ 346,321 30 9,773
183 County: LAKE KM  TBD $ 307,351 $ 0 $ 0| 89% 24% 53% 3.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03405 ‘ s___441.53 3
$[ 430,363 | 9] o0 [ 0d 9 52,984
Proj. Count: $ 441533 | 39 3 16,277
$| 373,414 3| 441,533 $| 52,984 | 85%[ 31w 53%| 4.4 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 6714(5) SCHELLINGER CONST CO.,INC. U 06714 [ [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ d 08/12/04 $[ 149,139 $ 0 0o $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 146,867 20 % 23,453
181 County: FLATHEAD KM  TBD $[ 153161 $ 0 0| 104% 133% 140% 15.3 %
Claim Status: NONE mI
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 | [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ 3 08/12/04 $[ 194,097 $ 0 0o $ 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE MI TBD $ 196,273 20 $ 19,331
181 County: FLATHEAD KM  TBD $] 184,344 $ 0 0| 94% 82% 140% 10.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07604 ‘ sL_ssiad [ 2
$[ 343,230 | 9] o0 [ 0d 9 41,177
Proj. Count: ${ 343140 [ 20 38| 42,784
$| 337,507 $ 343,140 $] 41,177 | 98%| 104%[ 140%[ 12.7 ¥
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0o 3 78,825
4284 006 000 07803 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 % 94,210
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: NONE MI
STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL S[ 00567 [ [E]  05/09/05 $ 190,500 45
LIBBY - NORTH SEAL & COVER [ 4 07/19/05 $[ 156,207 $ 0 0o 3 19,050
5459 007 000 08405 Ml 09/08/05 $ 190,500 45 % 9,878
183 County: LINCOLN KM  TBD $[ 130,279 $ 0 0| 68% 52% 56% 7.6 %
Claim Status: NONE M
STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 | [E]  05/09/05 $ 717,685 40
YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 19 08/03/05 $[ 772,847 $ 0 0o % 71,768
5075 026 000 12405 & GUARDRAIL M TBD $ 717,685 40 3 36,413
181 County: LAKE KM  TBD $] 563,673 $ 0 0| 79% 51% 73% 65 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 4599(03) LHC, INC. | | o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0o % 27,948
4973 003 000 18602 [ dMm  10/09/02 $ 279,475 o 3 0
999 County: LINCOLN & SANDER|[  J KM  12/23/02 $ 281,033 $ 0 $ 0| 101% 0% NA N/A
Claim Status: NONE [ dwm
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P | 00065 \E 05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 0 % 7,787
FOY-DENNIS 523-5824 181 County: FLATHEAD KM  05/11/05 $[ 54509 $ 0 $ 0| 92% 146% 101% 14.3 %
Claim Status: NONE M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . s___ariosiy [ 409
[ 5319544 3| 58,459 | 4 3§ 433,293
P T Project Mgr. Total Length: MI 3 4,777,974 | 409 3| 297,818
KM $[ 4,369,317 $| 4,719,515 $| 433,293 | 93%[ 69%| 86%| 6.8%
Project Mgr.‘ 189 \ ‘HAM, DANIEL \ Work Phone: | 295-4049 | Cell Phone: Email: \ dham@state.mt.us \
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P[ 00001 [ [E]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE 05/03/05 $] 602,493 $ 0 0o $ 73,078
4576 069 000 01904 Ml 08/18/05 $ 487,185 7% 88,954
410 County: LINCOLN KM  TBD $] 460,451 $ 0 $ 0| 95% 122%  83% 19.3 %
Claim Status: NONE M
Project Mgr.| 183 | HEMBREE, TAMI | Work Phone: | 5235856 | Cell Phone: | - | Email: thembree@state.mt.us
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218 418,954
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 93%  72% 20.9 %
Claim Status: ACTIVE [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 50,472
240 County: RAVALLI [ kM TBD $] 204,850 $ 0 0| 75% 155%  83% 24.6 %
Claim Status: NONE [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P[ 00007 [ [E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,426,564 200 160,790
130 County: RAVALLI KM TBD $[ 2343327 $ 0 0| 53% 37% 44% 6.9 %
Claim Status: NONE M
IM-BH 0002(748) ABHE & SVOBODA, INC. | | o04/20/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL ~ STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 1 106,378
5219 748 000 15404 IDGE REHABILITATION [ ]wm 072105 $ 1,329,723 181 89,540
232 County: STATEWIDE [ ]km  TBD $[ 1,261,423 $ 0 0| 95% 84%  90% 7.1 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . sl 7774659 | 5
[ 9,820,999 $| 209,819 [ 69 809,627
A Project Mgr. Total Length: Mi 3| 7,984,476 | 659 9 719,756
KM $[ 5814527 $| 8,383,501 $| 1,029,081 | 69%| 70%|  69%[ 12.4%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 | [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,807 $ 31,294 2 % 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI M TBD $ 1,253,096 7% 145,410
310 County: LAKE KM TBD $[ 1,201505 $ 1,221,802 233387 | 98% 62%  90% 12.1 %
Claim Status: NONE mI
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. s[ 00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 $[ 99,237 $ 42,144 9 3 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER 018 Ml 08/26/05 $ 181,126 39 % 35,396
141 County: LAKE 029 KM TBD $] 185778 $ PENDING $ PENDING | 134% 212%  31% 19.1 %
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1w1s/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 28859200 $ - 14,332 0o 3 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,874,579 120 $ 576,613
510 County: MISSOULA [ Jkm TBD $[ 2,684,207 $ 0 0| 93% 166% NA 215 %
Claim Status: NONE [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 9094 03/04/05 $] 928889 $ 0 0o % 116,280
4783 039 000 06704 ,SEAL & COVER M TBD $ 968,997 120 29,862
180 County: MISSOULA KM  TBD $[ 690,444 $ 0 0| 71% 26% NIA 43 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06704 ‘ s|_38s7.908 | 120
$[ 3,814,805 $[ - 14,332 | ] 462,949
Proj. Count: $[ 3843576 | 120 3| 606479
$[ 37374651 $| 3,857,909 $| 462,949 | 87%[ 131)%)| d%[ 18 %
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. I]oo090 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 0 0o $ 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 7,026,334 175 $ 73,839
182 County: MISSOULA KM  TBD $[ 829,290 $ 0 0| 12% 13%  29% 89 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA s[ 00474 [[E]  05/09/05 $ 487,404 30
DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ d 06/21/05 $] 547,414 s 32,253 2 58,489
5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/06 $ 519,658 32 57,630
181 County: MISSOULA KM  TBD $] 546,074 $ 0 0| 112% 99%  84% 10.6 %
Claim Status: NONE M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY SEAL 08/16/04 $ 167567 $ 0 0 13,056
5061 006 000 10604 & COVER MI TBD $ 145,063 80 14,241
181 County: MISSOULA KM TBD $] 123,367 $ 0 0| 8% 109% NA 115 %
Claim Status: NONE M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJosi21 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ O 08/16/04 $[ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER M TBD $ 164,525 80 12,119
181 County: MISSOULA KM TBD $[ 130,660 $ 0 0| 79% 82% NIA 9.3
Claim Status: NONE MI
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $[ 86128 $ 0 0 7,155
5427 002 000 10604 [ Iwm TBD $ 79,496 80 2,701
STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD $[ 68211 $ 0 0| 8% 38% NIA 4
Claim Status: NONE [ Iwm
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 | [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0 29,367
5426 005 000 10604 G,SEAL & COVER ] TBD $ 326,305 80 44,887
STACK-SHANE 523-5830 180 County: MISSOULA KM  TBD ¢ 315989 $ 0 0| 97% 153% N/A 142 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] q | q 3 64,385
Proj. Count: s 715389 [ 80 8 73,948
$| 638,222 3| 715,389 $| 64,385 | 89%)| 115/%| 0%| 11.6 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s|_13447819 | 519
$[ 13,681,738 $] 91359 [ 13 § 1,311,224
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13539179 [ 523 992,698
KM $[ 6775610 $| 13,447,819 $| 1,397,995 | 50%| 71%|  3dw| 14.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[14- SEP- 05 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

CONSTRUCTI ON REPORT

Page 9 of 61

MCVSR009

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 0 0 $ 1088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| [ Iwm TBD $ 10,889,187 220 $ 280,734
130 County: LAKE [ ]km TBD $[ 4255929 $ 0 0| 39% 26% NA 6.6 %
Claim Status: NONE [ Iwm
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14,219,829 $ 139,525 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 15321,783 30 1,013,634
140 County: LAKE KM TBD $[ 13,879,291 $ 0 0| 91% 67% N/A 7.3 %
Claim Status: NONE M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,852 $ 490,420 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE ] TBD $ 14,834,728 0 937,597
130 County: FLATHEAD KM TBD $[ 14,665,333 $ 11,258,667 1,643,899 | 130% 57% N/A 6.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | 40415759 | 250
$[ 38,262,409 $| 629,945 | 0 3 3,754,690
Proj. Count: Project Mgr. Total Length: Mi $[ 41,045,698 | 250 9 2,231,965
KM $[ 32,800,553 $| 37,330,112 $| 4,251,044 | 8§9%| 53%| 0%| 6.8%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

\ Work Phone: 751-2041

Cell Phone: S Email: ‘

jiroberts@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P[ 00082 | [E]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 1 $ 130,793
3111 454 000 01700 ECONSTRUCTION Ml 08/18/05 $ 1,899,032 111 $ 295,963
310 County: FLATHEAD [ 8KM TBD $ 1,791,763 $ 1,834,119 $ 309,583 | 98% 96% 122% 16.5 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

‘Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 [[E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $] 852,395 $ 196,275 8 $ 56,065
3862 003 000 01700 Ml 08/18/05 $ 897,087 108 105,595
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $[ 1,275,636 $ PENDING 0| 182% 188% 125% 83 %
Claim Status: NONE [ es8d M
Contract Totals for : ‘ ‘ 01700 ‘ s|_2335725 [ 109
$[ 2,956,255 | $] 460394 [ 19 3 186,858
Proj. Count: s[ 2796119 [ 119 $[ 401558
$[ 3,067,399 $| 2,534,931 $| 365,648 | 121)%| 110/%| 113%]| 13.1 ¥4
STPU 6701(7) NELCON INC - KALISPELL U[ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 0 0o $ 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB MI TBD $ 4,528,625 0o $ 13,455
140 County: FLATHEAD KM TBD $[ 78977 % 0 0 2% 2% N/A 17 %
Claim Status: NONE M
STPU 6701(8) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ O 09/07/05 $[ 1,436,802 $ 0 0o 3 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, M TBD $ 1,669,988 0o $ 6,653
140 County: FLATHEAD KM  TBD s 78977 % 0 0| 5% 1% NA 8.4 %
Claim Status: NONE MI
STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 4 09/07/05 $[ 334923 $ 0 0o s 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS mi TBD $ 382,430 0o s 621
140 County: FLATHEAD KM  TBD $[ 39489 % 0 0| 10% 0% NA 1.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4,564,123 | $| 0 0 $ 1974312
Proj. Count: s 658,043 [ 0 20,729
$| 197,443 $| 6,581,043 $[ 1974313 3% Y| d%[ 10.5 %
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. s[ 00352 [[E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ ¢ 02/07/05 $[ 801,263 $ 0 0o % 88,907
5088 006 000 08105 Ml 08/29/05 $ 808,243 0 % 60,373
160 County: LAKE KM  TBD $[ 791,356 $ 0 0| 98% 68% 108% 7.6 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M]  07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] 08/09/04 $[ 014787 $ 145,576 29 % 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ ]wm 113004 $ 944,351 149 $ 231,916
650 County: LINCOLN [ ]km TBD $[ 937,068 $ 954,431 286,329 | 98% 81% NA 247 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 191 | ROBERTS, JAMES | s__lo5x7ed [ 260
$[ 9,236,428 $| 605970 [ 48 9§ 2,329,954
RIOJCOUNT: Project Mgr. Total Length: MI $[ 11,120,756 [ 308 9 714,576
KM $[ 49937266 $| 10,878,648 $| 2,715,196 | 46%| 26%[  58%| 14.3%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-2(31)34 MONTANA LINES INC P] 00052 [[E]  07/05/05 $ 92,215 30
SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR TBD $[ 90,052 $ 0 0 $ 13,832
5076 031 000 01605 KINGS M TBD $ 92,215 30 % 2,038
410 County: FLATHEAD KM  TBD $[ 9233 0 0 1% 15% N/A  220.8%
Claim Status: NONE M
STPHS 0002(758) MONTANA LINES, INC u 05/26/05 $ 53,011 30
2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] TBD $[ 53527 $ 0 0o $ 7,952
5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ Iwm TBD $ 53,011 30 $ 2,089
310 County: FLATHEAD [ kM TBD ${ 531% 0 0 1% 26% N/A  393.4%
Claim Status: NONE [ Im
CM 12003(2) SCHELLINGER CONST CO.,INC. X| 15933 \E 04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ @ TBD $[ 101,757 $ - 91,748 0o % 9,473
5056 002 000 04404 Ml 11/23/04 $ 2,986 30 % 2,865
181 County: FLATHEAD KM TBD $[ o956 % 0 0 1% 30%  73% 299.7%
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: | 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12004(2) SCHELLINGER CONST CO.,INC. x| 15922 | [E]  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ @ TBD $[ 100600 $ - 11,043 0 1,140
5057 002 000 04404 Ml 11/23/04 $ 359 30 573
181 County: FLATHEAD KM  TBD ${  107$% 0 0 1% 50%  73% 535.5%
Claim Status: NONE .37 M
Contract Totals for : ‘ ‘ 04404 ‘ s 106136 [ 39
$[ 111,817 | $[ - 102,791 | q 3 10,613
Proj. Count: 3| 3348 [ 3d 9 3,438
$| 1,063 $| 106,136 $| 10,613 %[ 33%|  73%[323.4%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P[ 00083 [[E]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $ 721,493 $ 0 0 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI [ dMm  08/25/05 $ 719,431 100 149,516
221 County: LAKE [ dkvm TBD $] 688,090 $ 719,431 179,858 | 96% 83%  95% 21.7 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s ororey [ 199
\ 976,888 $| - 102,791] | 0 3 140,312
Proj. Count: Project Mgr. Total Length: M $| 868,002 | 190 157,081
KM $ 690,607 $| 970,793 $] 212,255/ | 71%| 74%[  62w[ 22.9%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P] 00005 [[E]  10/13/04 $ 7,425,190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 42,630 0o $ 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET MI TBD $ 7,467,819 0o $ 519,278
140 County: LAKE KM TBD $] 4,699,949 $ 0 0| 63% 58% NIA 11 %
Claim Status: ACITVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: | 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $[ 2973320 $ - 33,235 0 $ 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 $ 195,359
170 County: MISSOULA KM  08/06/03 $] 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
Project Mgr. Totals for :| | 181 | SULLIVAN, SHEILA | s orsier] [ o
$[ 10,909,029 $] 9,395 | q 3 1,077,157
RIOJCOUNT: Project Mgr. Total Length: MI 3 9,761,269 | od 9 714,637|
KM $| 6,887,861 $[ 9,613,103 $| 1,087,649 | 79%[ 66%[ 99%[ 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 123745823 [ 3,445
$[ 125,051,705 $| 4,400,960 | 243 $| 13,737,272
$[ 128,146,782 | 3,688 $ 9,844,289
$[ 101,725,151 $[ 125,464,514 $|  15482,713 | 81%[ 64%[ 67%[ 9.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING UJ 00204 | [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 478 MI TBD $ 384,797 50 % 56,508
180 County: DEER LODGE 768 KM TBD $[ 320994 $ 0 0| 87% 149% 126% 17.1 %
Claim Status: NONE mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ adm TBD $ 403,875 B$ 84,471
221 County: BEAVERHEAD [ dKvM TBD $] 124,569 $ 0 0| 31% 140% 67% 67.8 %
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] os/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 $ 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[  380579$% - 3176 0o 3 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 % 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 09402 ‘ s ses1697 [ 120
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-6(3)58 AM. WELLES, INC. [ ] o7/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 1 % 359,029
2137 003 000 15303 CING [ Iwm TBD $ 3,933,280 151 $ 497,684
140 County: SILVERBOW,BEAVE| | KM  TBD $] 4,010,961 $ PENDING $ PENDING | 112% 139%  96% 12.4 %
Claim Status: NONE [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 0s5/00/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0o $ 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Iwm TBD $ 1,716,882 160  $ 17,824
MILLER-BRYAN 444-9413 221 County: POWELL [ ]km TBD s 35018 $ 0 0| 2% 7%  22% 50.9 %
Claim Status: NONE [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 1207055 [ 549
$[ 13,598,592 $] 477,710 [ 16 9§ 1,193,403
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 12,548,243 [ 556 9 1,108,750
KM $[ 10,707,911 $| 12,419,867 $| 1,231,079 | 86%| 90%|  77%[ 10.4%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: @ Cell Phone: Email: ‘ dclary @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/00/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1,395,654 $ 3,830 3 3 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,357,024 63 $ 101,839
170 County: SILVER BOW [ ]km TBD $] 1,317,661 $ 0 0| 97% 9%  79% 7.7 U
Claim Status: NONE [ Iwm
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P 00060 [ [E] ~ 08/30/04 $ 178,997 45
CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 20,000 0o % 26,850
5113 015 000 02804 ROACHES [ dm 080205 $ 198,997 45 % 67,312
141 County: MEAGHER [ dKM TBD $[ 223,691 $ 229,844 $ 73550 | 97% 92%  84% 30.1 %
Claim Status: NONE mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 Cell Phone: 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 86-1(25)3 SLETTEN CONSTRUCTION CO P 00086 [[E]  12/13/04 $ 865,079 90

BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0o $ 103,809

4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ awm TBD $ 865,079 0 % 132,452
221 County: GALLATIN [ dKM TBD $] 546,087 $ 0 0| 63% 128%  63% 243 %
Claim Status: NONE M

CM-STPU 7403(6) MONTANA LINES, INC [ ] 1w15/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $  143527$ - 228 0 18,961

4491 006 000 03804 K,CURB & STRIPPING [ ]wm  o7/06/05 $ 126,180 30 37,119

NORDHAGEN-BLAIR 444-9128 410 County: PARK [ ]km TBD $[ 118,453 $ 0 0| 94% 196%  73% 31.3 %
Claim Status: NONE [ Im

CM 7410(2) JTL GROUP, INC.-BELGRADE uJ07410 [ [E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON OVERLAY,SEAL & COVER [ O 03/21/05 $[ 338043 $ 0 0 48,278

5097 002 000 04704 MI TBD $ 402,319 60 50,784
180 County: PARK KM TBD $] 426,632 $ 0 0| 106% 105%  70% 11.9 %
Claim Status: NONE MI

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. S[ 00294 [[E]  02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ d 03/10/04 $[ 1,840,821 $ 80,323 0 142,071

4317 006 000 08104 ERLAY,SEAL & COVER Ml 09/09/04 $ 1,856,215 60 125,541

DAVIES-JIM 444-6227 181 County: MEAGHER KM  07/06/05 $[ 1,860,911 $ 0 0| 105% 88%  92% 6.7 %
Claim Status: NONE M

BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC [ ] 11/16/99 $ 1848513 150

JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS [ ] 12/21/99 $[ 2,712,516 $ 78,134 6 277,277

3079 002 000 08B99 ED CONCRETE BEAM BRIDGE [ ]wm 1012001 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [ | KM  TBD $[ 1,890,280 $ 1,948,915 253359 | 97% 93% 115% 12.5 %
Claim Status: NONE [ Iwm

Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | o sostei z} Si:zj } 432} e

Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 5375437 | 441 §| 648,815

KM $[ 5,066,054 $| 5,348,457 $| 640,028 | 99%| 101%| 89%| 12.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘Work Phone: 495-1506 Cell Phone: | 490-0425 Email: \

tfellows @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 570,941
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE M
STPU 5807(8) MARONICK CONST. LLC U| 05807 \E 10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, .814 Ml 10/01/04 $ 4,599,407 161 876,899
130 County: LEWIS & CLARK KM  07/18/05 $] 4,961,086 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: COMPLETED M
BR 8-2(47)43 MARONICK CONST. LLC P oooos | [E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,138
140 County: LEWIS & CLARK KM  07/18/05 $[ 2212683 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: COMPLETED 42.9 MI
Contract Totals for : ‘ ‘ 12401 ‘ s|_sedased | 12
$[ 6,374,477 | $| 890577 [ 45 g 584,359
Proj. Count: $[ 6784179 | 169 $[ 1,218,037
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 93%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,169,748 [ 59 9 899,727
Proj. Count: Project Mgr. Total Length: M $[ 1016702 [ 359 1,788,978
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email: \

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,775,323 0 330,735
140 County: BEAVERHEAD KM TBD $[ 303L,779 $ 2,729,314 483,048 | 111% 68% N/A 109 %
Claim Status: NONE M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3,422,469 $ 630,001 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,497,451 0 313,634
140 County: BEAVERHEAD KM TBD $] 3,567,647 $ 3,105,651 456,656 | 115% 69% N/A 8.8 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ 5453283 [0
$[ 6,587,980 | $| 819,489 | 0 3 817,993
Proj. Count: $ 6272774 | 0 644,369
$[ 6,599,425 $| 5,834,965 $| 939,704 | 113%[ 69%| 0%| 9.8 ¥
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 0 0 64,039
4318 002 000 11404 M TBD $ 640,393 175 $ 7,949
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $] 134833 $ 0 $ 0| 21% 12%  46% 59 %
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. M 11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 119,793 3 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $  5861,894 178 $ 467,676
140 County: BEAVERHEAD [ ]km  TBD $[ 4420581 $ 0 $ 0| 77% 81%  46% 10.6 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ sL_ess2a0d | 179
$[ 6,928,397 | $| 119,793 | 3 3 638,249
Proj. Count: s[ 6502287 [ 178 9 475,625
$[ 4555414 $| 6,382,495 $| 638,249 | 71%[ 79%|  46%]| 10.4 %
Project Mgr. Totals for :| [ 212 | [HANCOCK DALE | . Lol [ 1
[ 13,516,377 $| 939,282 | 3§ 1,456,242
], St Project Mgr. Total Length: M $[ 12,775,061 | 178 $ 1,119,994
KM $[ 11,154,839 $| 12,217,460 $| 1,577,953 | 91%| 71w| 50%| 10%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[14- SEP- 05 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT

Page 20 of 61

MCVSR009

‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 [ [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL ,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ - 36,500 30 % 97,087
4473 007 000 03903 CING & SEAL & COVER mi TBD $ 1,042,248 150 $ 177,353
140 County: SILVERBOW KM  TBD $] 977,587 $ PENDING $ PENDING 91% 183% 102% 18.1 %
Claim Status: NONE mI
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1] 00015 [ [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $[ 3,710,889 $ 114,742 9 3 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ dwm TBD $ 3,293,143 129 $ 449,151
111 County: SILVERBOW [ OKM TBD $] 3,220,839 $ PENDING $ PENDING | 101% 157% 119% 13.9 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 03903 ‘ sl_4257.148 [ 129
$[ 5,020,538 | 9| 78242 [ 39 9§ 383,143
Proj. Count: $[ 4,335,391 159  $| 626504
$[ 4,198,425 $| 4,257,148 3| 383,143 | 99%[ 164%|  96%| 14.9 %
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | . s__a2sried [ 120
[ 5020538 3| 78243 [ 39 § 383,143
P T Project Mgr. Total Length: MI 3 4335391 | 159 3| 626,504
KM $[ 4198425 $[ 4,257,148 3| 383143 | 99| 164%[  96%[ 14.9%
Project Mgr.‘ 211 \ ‘HELD,TERRY \ Work Phone: | 287-3868 | Cell Phone: Email: \ theld @state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P 00014 [[E]  05/27/04 $ 1,520,497 45
DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570602 $ - 12,274 0o $ 152,050
5110 017 000 01504 AL & COVER mi TBD $ 1,508,223 45 % 119,301
180 County: BROADWATER KM  TBD $]  1,478419$ 1,520,497 $ 228,075 | 97% 52%  98% 8.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [[E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#100015 12 05/10/04 $[ 209618 $ 83,727 0o s 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 0 % 20,784
231 County: SILVERBOW [ 0 KM 082304 $] 238,407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: NONE M

BR 81001(3) SMITH CONTRACTING X[ 81001 | [E]  04/05/04 $ 368,593 45

FRYING PAN GULCH-8 KM NORTH OF  REMOVE CONCRETE STRUCTURE 05/10/04 $] 46945 $ - 8,265 0 55,289

4538 003 000 04304 [ dM  1015/04 $ 360,328 45 100,069
222 County: BEAVERHEAD [ d KM 082305 $] 339,377 $ 368,593 125322 | 92% 80% 109% 295 %
Claim Status: NONE M

SFCS 347-1(2)0 HOLLOW CONTRACTING s[ 00347 [[E]  03/07/05 $ 469,821 45

JCT S 288 - EAST PLANT MIX BIT.SURFACING,SEAL & [ 4 05/16/05 $] 553628 $ 0 0 46,982

5105 002 000 07205 COVER,BR DECK TREAT & RAILREV V] TBD $ 469,821 45 93,394

OLSEN-JOE 494-9636 180 County: GALLATIN KM TBD $ 445722 % 0 0| 95% 199% 116% 21 %
Claim Status: NONE MI

SFCS 411-1(6)6 JTL GROUP, INC.-BELGRADE s[ 00411 [[E]  02/07/05 $ 97,494 30

SPRINGHILL ROAD SEAL & COVER 06/16/05 s 111843 % 1,450 0 11,699

5106 006 000 09105 Ml 08/30/05 $ 98,944 30 7,652

OLSEN-JOE 494-9636 183 County: GALLATIN KM  TBD $[ 90488 $ 0 0| 93% 65% 10% 85 %
Claim Status: NONE M

NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 [ [E]  05/09/05 $ 2,741,448 90

US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $[ 2892472 $ 88,182 3 274,145

3377 041 000 09405 CING,& PAVEMENT MARKINGS ] TBD $ 2,829,629 93 106,858
130 County: BROADWATER KM  TBD $[ 268,597 $ 0 0| 10% 39%  30% 39.8 %
Claim Status: NONE mI

STPS 235-1(12)4 JTL GROUP, INC.-BELGRADE S[00235 | [E]  05/09/05 $ 41,371 30

BOZEMAN - NW SEAL & COVER 08/01/05 $[ 42642 % 0 0 4,137

5478 012 000 11405 MI TBD $ 41,371 30 7,359
183 County: GALLATIN KM  TBD $  34841% 0 0| 8% 178%  73% 21.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 HHELD,TERRY ‘Work Phone: 287-3868 | Cell Phone: | 490-0827 Email: \ theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 345-1(4)6 JTL GROUP, INC.-BELGRADE s]00345 [[E]  05/09/05 $ 137,357 30
SOUTH OF BOZEMAN - SOUTH SEAL & COVER 08/01/05 $[ 138825 $ 0 0o % 13,736
5566 004 000 11405 ] TBD $ 137,357 30 3 9,801
183 County: GALLATIN KM  TBD $[ 122179 $ 0 $ 0| 89% 71% 73% 8 W
Claim Status: NONE M
Contract Totals for : ‘ ‘ 11405 ‘ sL_ 178728 [
$[ 181,467 | $] aq | q 3 17,873
Proj. Count: s 178728 [ 30 8 17,160
$| 157,020 $| 178,728 $| 17,873 | 88%| 96%|  73%][ 10.9 ¥4
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s 5538049 [ 2§
$[ 5,989,085 $| 152,820 | 3 3 582,258
RIOJCOUNT: Project Mgr. Total Length: MI 3 5,690,868 | 328 9| 465,218
KM $[ 3,018,030 $| 5,538,049 $| 728,316 | 54%| 64%| 63%[ 15.4%
Project Mgr.‘ 223 ‘ }JEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ tmccormick@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE s[ 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,182 $ 58,651 6 $ 116,527
4433 026 000 01604 [ 4 wm 08?2905 $ 1,029,712 66 $ 92,536
310 County: GALLATIN KM  TBD $[ 994,501 $ 0 $ 0| 102% 79% 56% 9.3 %
Claim Status: NONE M
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 152,991 3 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Im TBD $ 9,482,687 203 $ 437,354
140 County: MEAGHER [ Jkm TBD $] 5,010,620 $ PENDING $ PENDING 54% 52%  36% 87 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | . 10300757 [ 269
[ 10,712,370 $| 211,642 | 9 3 956,200)
P T Project Mgr. Total Length: MI $[ 10512399 [ 269 3 529,890
KM $[ 6,005,212 $| 10,300,757 $| 956,200 | 58%| 59%| 41w| 8.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ riciohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P 00050 [[E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 $ 0 3 3 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 134,510
310 County: GALLATIN KM  09/01/05 $[ 753,926 $ 756,277 173,944 | 100% 77%  94% 17.8 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. 1] 00090 | [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1745631 210 254,174
230 County: GALLATIN KM TBD $] 1,536,823 $ 1,758,947 299020 | 87% 85%  89% 16.5 %
Claim Status: NONE M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO I[0o090 | [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 6 0 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,828,429 200 338,040
181 County: GALLATIN KM TBD $[ 3698971 $ 0 0| 77% 88%  73% 9.1 %
Claim Status: ACITVE M
IM 0002(508) SLETTEN CONSTRUCTION CO I]o0090 [[E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT ~ BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3802116 $ 0 0 203,474
3871 508 000 08205 ETORFIT ] TBD $ 2,543,425 200 248,988
230 County: GALLATIN KM  TBD $] 2657533 $ 0 0| 104% 122%  73% 9.4 %
Claim Status: NONE M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1100090 ] [E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 0 0 420,602
4187 091 000 08205 NG [ dm TBD $  57257,529 200 111,825
221 County: GALLATIN [ dKM TBD $] 2,240,961 $ 0 0| 43% 27% 3% 5 U
Claim Status: NONE M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620377 [ 209
$[ 13,537,352 $| 6 | 0 $ 1,010,350
Proj. Count: $[ 12629383 [ 200 $[ 698,853
$[  8597,4659 $| 12,629,377 $[ 1,010,350 | 68%| 69%| 73%[ 8.1 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 H\]OHNSON,RICKIE ricjohnson@state.mt.us

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 9029(32) SLETTEN CONSTRUCTION CO x| 29220 | [E]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID 11/01/04 $[ 698,150 $ 0 0 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ d M 06/30/05 $ 732,836 90 130,448
231 County: MADSION [ dKM TBD $] 697,874 $ 0 $ 0| 95% 137%  36% 18.7 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | s___15710609 [ 539
$[ 17,238,416 $] 87070 [ 13 § 1,374,534
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 15,806,763 [ 548 1,217,985
KM $[ 11,586,088 $| 15,877,437 $| 1,578,583 | 73%| 77%[  79%[ 10.9%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P[ 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI TBD $ 647,223 % 24,701 3 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & ] TBD $ 1,403,382 78 6,619
410 County: SILVER BOW KM  TBD $[ 13952 % 0 0 1% 5% NA 474 %
Claim Status: NONE mI
STPHS 1805(15) SCOTT CONSTRUCTION INC U] 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI TBD s 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 B$ 22
310 County: SILVER BOW [ dkKvM TBD $[ 141 0 $ 0 0% 0% NA 156 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 01804 ‘ 1400248 |79
$[ 668,677 | 9 24700 [ 3§ 281,850
Proj. Count: $[ 1433948 [ 78 3| 6,641
$| 14,093 $| 1,409,248 3| 281,850 1%[ 2% 0% 47.1 Yo

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING,PLANT MIX BIT.SUR [ ] 08/15/05 $[ 308,190 $ 0 0o % 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Im TBD $ 283,870 45 3 6,517
DAVIES-JIM 444-6227 180 County: SILVER BOW [ ]km TBD [ 60571 $ 0 0| 21% 23%  29% 10.8 %
Claim Status: NONE [ Iwm
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o $ 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 0o 3 91,405
180 County: MADISON KM  TBD $] 1,326,863 $ 0 0| 104% 72% N/A 6.9 %
Claim Status: NONE M
CM 1807(8) JIM GILMAN EXCAVATING INC. uJ 01807 | [E]  05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458307 $ 0 0o 3 35,053
5095 008 000 06604 COVER Ml 07/26/05 $ 350,529 45 12,780
181 County: SILVER BOW KM TBD $[ 352,337 $ 357,337 49,822 | 99% 26% 100% 3.6 %
Claim Status: NONE MI
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1] 00115 [[E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ d 08/09/04 $[ 798,846 $ 66,828 4 % 62,589
5100 008 000 06604 COVER Ml 07/26/05 $ 692,722 49 $ 45,435
160 County: SILVEER BOW KM  TBD $[ 704,933 $ 689,680 110,348 | 102% 41%  92% 6.4 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06604 ‘ sL_oredzd |49
$[ 1,257,153 ] §| 66,82 | 4 9 97,642
Proj. Count: $[ 1043251 [ 49 | 58,215
$[ 1,057,279 $| 1,047,017 $| 160,170/ | 101%| 36%| 93%| 55 %
CM 1805(10) HOLLOW CONTRACTING uJo1g05 [ [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 $[  755471$ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 MI TBD $ 659,970 86 120,673
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM TBD $] 628377 $ 667,590 152,490 | 94% 79%  86% 19.2 %
Claim Status: NONE .918 ™I
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s 4562164 [ 249
$[ 4,144,325 §| 149,437 [ 18 597,142
RIOJCOUNT: Project Mgr. Total Length: MI 3 4,711,604 | 258 9| 283,451
KM $[ 3,087,169 $| 4,680,284 $| 750,153 | 66%| 38%| 51%| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 79,831,804 [ 2,990
$[ 87,626,387 3| 3,448,010 [ 169 $| 8,168,154
$[ 83,279,811 [ 3,159 $ 7,891,424
$[  66,735792 $[ 82,319,963 $| 9,814,299 | 81w | 80%[ 74%| 11.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS uJ 05210 [ [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0o $ 32,247
5430 016 000 02604 Ml 08/18/05 $ 322,469 30 8 10,615
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM  TBD s 277783 $ 0 0| 8% 33% 83% 38 %
Claim Status: NONE M
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ 3 07/07/03 $[ 11,658,171 $ 405,026 2 % 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 % 556,565
130 County: CASCADE KM  TBD $[ 11,248,870 $ 13,670,954 743,479 | 82% 75% N/A 49 o
Claim Status: COMPLETED M
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [[E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH 1) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411802 $ 0 0o 3 37,797
3980 019 000 06205 OVER 772 mi TBD $ 472,458 80 % 67,891
221 County: POWELL KM TBD $[ 417,230 $ 0 0| 88% 180%  99% 16.3 %
Claim Status: NONE M
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] o03/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $] 1741173 $ 0 0o % 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 $ 62,881
181 County: MISSOULA [ ]km  TBD $[ 830,187 $ 0 0| 58% 55%  99% 7.6 %
Claim Status: NONE [ Iwm
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 |[[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o $ 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE M TBD $ 738,860 80 % 22,920
181 County: MISSOULA KM  TBD $] 168,680 $ 0 0| 23% 39%  99% 13.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06205 ‘ | 2633933 [ &9
$[ 3,058,929 | $] q | q 3 210,715
Proj. Count: $[ 2633933 | 8J $[ 153,692
$[ 1,416,092 $| 2,633,933 $| 210,715 | 54%| 73%|  99%] 10.9 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. s[ 00331 [ [E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ @ 04/26/05 $[ 161,799 $ 0 0o % 12,319
4717 004 000 07105 M TBD $ 153,992 30 % 52,173
310 County: CASCADE KM  TBD $ 171522 $ 0 0| 111% 424%  93% 304 %
Claim Status: NONE mI
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT ] 06/11/04 $[ 1423995 $ - 2,001 0o $ 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,396,320 100 113,985
NORDHAGEN-BLAIR 4449128 140 County: CASCADE [ Jkm TBD $]  1,325199 $ 0 0| 95% 91% 105% 8.6 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | . 15402874 [ 249
[ 16,539,632 $| 403,025 | 2§ 1,252,663
I, el Project Mgr. Total Length: M $[ 15805896 [ 242 3 887,030
KM $[ 14,439,465 $| 18,179,669 $| 1,124,609 | 79%| 79%[ 98%[ 6.1%
Project Mgr.‘ 386 \ ‘BECKEDAHL MARK \ Work Phone: 873-8624 | Cell Phone: Email: \ mbeckedahl@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ 3 04/02/03 $[ 487,193 $ 85,259 0o % 49,120
4966 003 000 11602 [ dm 053103 $ 576,457 0o s 0
999 County: GLACIER,PONDERA|[ G KM  TBD $] 579,271 $ 0 0| 118% 0% N/A N/A
Claim Status: NONE [ dm
NH 1-3(36)234 F S K CONSTRUCTION, INC. P] 00001 | [E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 0 0 $ 1,187,566
0594 036 000 12204 RAINAGE & FENCING M TBD $ 13,195,183 0o 3 77,999
140 County: GLACIER/PONDERA KM TBD $[ 266,357 $ 0 0 2% 7% NA 293 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX-NH 37(26) S K CONSTRUCTION, INC. [M]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D [ ] 08/04/05 $[ 988275 $ - 2,646 0o % 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 782,767 0o $ 27,654
510 County: GLACIER/PONDERA|[ | KM  TBD $[ 9813 % 0 0 1% 39% N/A  281.8%
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 12204 ‘ s|_1s080506 [ 9
$[ 13,026,088 $ - 2,646 | 0 $ 1,258253
Proj. Count: $[ 13977950 [ 0 $[ 105653
$| 276,165 $| 13,980,596 $[ 1,258,253 2% gu| d%[ 38.3 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[ 00358 [[E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2,018,717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dwm TBD $ 2,340,359 5 % 188,773
310 County: PONDERA,GLACIER[ G KM  TBD $] 1,987,883 $ 0 0| 91% 86% NI/A 9.5 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s__tecto0a] [0
[ 15,531,998 $| 235,719 | 5§ 1,526,098
P T Project Mgr. Total Length: MI $[ 16,894,766 | g 3 294,426
KM $[ 2,843,319 $[ 16,659,047 $ 1,526,098 | 17%| 19%]| 0% 10.4%
Project Mgr.‘ 384 \ ‘BERG, GARY \ Work Phone: 265-6821 | Cell Phone: Email: \ gberg@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0o $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  o06/12/04 $ 157,314 3 % 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ]KM 09/14/04 $[ 181,997 $ 203,864 $ 47,832 | 89% 91%  57% 239 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ M 100504 $ 767,347 0 182,010
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]km TBD s 712287 $ 0 0| 93% 206% N/A 256 %
Claim Status: NONE [ Iwm
SFCN 10-2(27)52 PRINCE, INC [ ] 09/26/02 $ 4,355,420 75
LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA [ ] 03/04/03 $[ 4,519,540 $ 1,096 0 348,434
3954 027 000 06902 L & COVER [ ]wm  1017/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU [ kM TBD $] 4,690,979 $ 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE [ Im
CM 5707(3) RIVERSIDE CONTRACTING, INC. U 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $ 154919% - 682 0 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MI TBD $ 191,363 120 3,071
180 County: HILL 452 KM TBD ${ 32687 % 0 0| 17% 13%  92% 9.4 %
Claim Status: NONE MI
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 [ [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $] 4,640,516 $ - 14,581 5 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5,027,640 125 385,225
140 County: HILL KM  TBD $[ 3425980 $ 0 0| 68% 64%  88% 11.2 %
Claim Status: NONE M
CM 5709(7) RIVERSIDE CONTRACTING, INC. UJ 05709 | [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[  122358$ - 919 0 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 140,413 120 2,144
180 County: HILL KM  TBD $] 34634 % 0 0| 25% 13%  92% 6.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07704 ‘ s__s5375508 [ 129
$[ 4,917,791 ] $] - 16,182] | 5§ 645,072
Proj. Count: $[ 58359416 [ 1258 $[ 390,440
$[ 3,493,294 $| 5,375,594 $| 645,072 | 69%| 61%| 88%[ 11.2 ¥4
Project Mgr. Totals for :| [ 384 | BERG, GARY | s__l0637.279 [ 229
$[ 10,393,973 $] 3314 | 5§ 1,071,564
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,640,593 [ 230 9 791,542
KM $[ 9078552 $| 10,702,229 $| 1,102,726 | 89%| 73%| 93%| 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0o $ 15,000

4014 064 000 03B04 .208 MI TBD $ 100,000 30 % 26,565
410 County: LEWIS & CLARK KM  TBD $[ 89,340 $ 128,119 $ 38,000 | 70% 70% 100% 29.7 %
Claim Status: NONE M

STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 87,213 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,704,085 2 % 222,746
310 County: LEWIS & CLARK KM  TBD $] 1,653,663 $ 1,804,337 231,873 | 92% 96% 100% 13.5 %
Claim Status: NONE M

STPHS 5809(20) MONTANA LINES, INC uJ 05809 [ [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0o 3 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ dm TBD $ 403,347 45 3 107,742
410 County: LEWIS & CLARK [ JdKw TBD $[ 365861 $ 434,525 157,402 | 84% 68%  56% 29.4 %
Claim Status: COMPLETED V]

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[  1591,986 $ 187,659 14 % 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 349,631
310 County: LEWIS & CLARK KM  TBD s 1,736,479 $ 1,765,596 335463 | 98% 104% 101% 20.1 %
Claim Status: NONE M

CM 5805(9) HELENA SAND & GRAVEL INC uJ 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0o % 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 % 50,904
181 County: LEWIS & CLARK KM  TBD $[ 301,360 $ 0 0| 98% 184% 105% 16.9 %
Claim Status: NONE mI

CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 | [E]  07/09/04 $ 251,993 60

CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $] 225401 $ 0 0o $ 22,679

5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & mi TBD $ 251,993 60 $ 30,125
181 County: LEWIS & CLARK KM  TBD $] 195,034 $ 0 0| 77% 133% 105% 154 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 32 of 61
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: | 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11604 s sso4d | o
$[ 500,399 | $| q | ] 50,351
Proj. Count: $[ 550460 | 60 $ 81,029
$| 496,394 $] 559,460 $| 50,351 | 89%)| 161/%| 105 %] 16.3 ¥4
Project Mgr. Totals for :| [ 387 | [CARLSON, JACK | . s__418208d [ 32
[ 4105859 $| 283,134 [ 11 ¢ 480,272
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 4,466,113 | 331 9 787,713
KM $[ 4,341,737 $| 4,692,037 $| 813,089 | 93%| 97%| 99% 18.1%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. u 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ Iwm TBD $ 1,322,664 45 108,322
181 County: TETON [ ]km TBD $[ 1,354,875 $ 0 0| 102% 68% 104% 8
Claim Status: NONE [ Iwm
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 | [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 0 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE ] TBD $ 10,157,639 150 624,348
140 County: TETON KM  TBD $[ 8164553 $ 0 0| 80% 68% 82% 7.6 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | R z} “’480'302} } 19(5)} P
RIOJCaUT: Project Mgr. Total Length: MI $[ 11,480,303 [ 195 732,670
KM $[ 9,519,429 $| 11,480,303 $| 1,072,908 | 83%| 68%| 87%[ 7.7%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: Email: ‘ wlay @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: S Email: ‘ wlay @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [[E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $[ 3113819 $ 953 0o $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ dwm  0413/05 $  2,885700 o 3 272,983
MARTIN-TOM 444-9252 221 County: BLAINE KM  TBD $[ 2,948,979 $ PENDING $ PENDING | 102% 63% NA 93 %
Claim Status: ACTIVE M
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: Email: rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. | | 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $[ 4125579 $ 3,245 0o % 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 121102 $ 3,646,661 240 617,498
130 County: CASCADE [ ]km TBD $] 3655143 $ 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE [ Iwm
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA ] 11/14/00 $[ 8245979 $ 363,169 2 % 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 121102 $ 8025804 242 622,873
130 County: CASCADE [ ]km TBD $] 8,059,146 $ 8,226,363 658,109 | 98% 95% 100% 7.7 %
Claim Status: ACTIVE [ Im
Contract Totals for : ‘ ‘ 03800 ‘ s|_11.30605) | 249
$[ 12,371,554 | $| 366,414 | 2§ 904,484
Proj. Count: $[ 11672465 [ 242 8] 1240371
$[ 11,714,289 $[ 12,015,783 $[ 1,302,310 | 97%| 95%| 100/%| 10.6 %9
CM 5203(11) UNITED MAT'LS OF GREAT FALLS UJ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 012 05/07/04 s 36229$ 0 0o % 4,336
5125 011 000 05404 Ml 10/22/04 $ 36,134 45 3,367
183 County: CASCADE KM 08/31/05 $[ 38809 $ 40,810 7,346 | 95% 46%  82% 8.7 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5224(2) UNITED MAT'LS OF GREAT FALLS uJ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY SE 05/07/04 $ 361,410 $ 0 0o $ 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 26,731
180 County: CASCADE KM  08/31/05 $[ 450,389 $ 0 0| 99% 49%  82% 59 %
Claim Status: NONE mI
CM 5225(4) UNITED MAT'LS OF GREAT FALLS UJ 05225 [ [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ 3 05/07/04 $[ 32469 $ 0 0o % 3,885
5127 004 000 05404 48 Ml 10/22/04 $ 32,372 45 1,885
183 County: CASCADE 774 KM 08/31/05 $ 33202 $ 35,203 10209 | 94% 18%  82% 57 %
Claim Status: NONE A48 Ml
Contract Totals for : ‘ ‘ 05404 ‘ s 52913 |49
$[ 430,104 | 9] o0 [ 0d 9 62,990
Proj. Count: $[ 524913 [ 45 3§ 31,983
$| 522,400 $ 532,420 3| 72,324 | 9d%| 44%| 82%[ 6.1 %
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [[E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[  1592,316 $ 129,704 1% 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & [ 98 MI  09/01/05 $ 2,067,030 61 155,749
160 County: CASCADE KM TBD $[ 197,150 $ 2,063,900 206,390 | 96% 75% 108% 7.9 %
Claim Status: NONE MI
STPHS 7(42) ROCKY MOUNTAIN TRAFFIC CONTROL X] 07530 [ [E]  05/09/05 $ 5,337 20
2001-SIGNING-VAUGHN SIGNING & DELINEATION [ 9 05/31/05 ${ 6524% 0 0o 3 640
5005 042 000 13405 Ml 06/24/05 $ 5,337 20 2,381
411 County: LEWIS\CLARK-CASC KM  TBD s 54573 5,337 6,511 | 102% 37% N/A 436 %
Claim Status: NONE M
STPHS 0002(763) ROCKY MOUNTAIN TRAFFIC CONTROL [ ] os/09/05 $ 47,107 20
2002-D3-SIGNING SIGNING,DELINEATION & PAVEMENT [ ] 05/31/05 $[ 55457 $ 0 0 $ 5,653
5381 763 000 13405 MARKINGS [ ] ™ 06/24/05 $ 47,107 20 5,383
411 County: LEWIS/ICLARKCASC| | KM  TBD $[ 47,660 $ PENDING $ PENDING | 101% 95% NA  11.3 %
Claim Status: NONE [ Iwm
Contract Totals for : ‘ ‘ 13405 ‘ 3| s2444 [ 2
$[ 61,981 | $] q | q 3 6,293
Proj. Count: 3| 52444 [ 20 9 7,764
$| 53,117 $| 52,444 $| 12,164 | 101%[ 64%] d%[ 14.6 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP-05 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 35 of 61
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 | [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,189 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS ] TBD $ 6,930,546 41 498,884
130 County: CASCADE KM  TBD $[ 6,789,026 $ 0 0| 102% 62% N/A 7.3 %
Claim Status: COMPLETED M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | 20476089 [ 369
$[ 21,394,140 $] 770,410 [ 44 3 1,946,877
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 21,247,398 [ 409 3§ 1,934,751
KM $[ 21,049,982 $| 21,320,802 $| 2,391,939 | 99%| 81w[ 84%| 9.2%
Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. s[ 00219 [ [E]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $[ 2,349,814 $ 101,117 5 % 235,070
2945 002 000 02503 ACING Ml 11/18/04 $ 2451813 125 260,902
140 County: PONDERA KM 08/30/05 $[ 2,360,800 $ 2,444,341 317,765 | 97% 82%  86% 11.1 %
Claim Status: NONE mI
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P 00080 | [E]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $[ 3,079,264 $ 23,370 0o $ 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Ml 02/17/05 $ 2201121 120 393,056
221 County: CHOUTEAU KM  TBD $] 2188548 $ 2,261,072 384,382 | 97% 102% 106% 18 %
Claim Status: COMPLETED M
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST  PREST.CONC.BM.BRIDGE,GRADE,GRA ] 04/05/05 $[  1517,387 $ 0 0o 3 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 100 107,100
221 County: TETON [ Jkm TBD $[ 612,466 $ 0 0| 44% 64%  62% 175 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCIVSR009
District 3 - Great Falls |
‘Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

‘Project Mgr.‘ 385 \ MOODHOUSE, HAROLD

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9037(21) J &S CONSTRUCTION INC. X[ 37340 [ [E]  11/15/04 $ 187,179 45
COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER 03/02/05 $ 226,851 $ 0 0 18,718
4547 021 000 07B04 T,GRADING,AGG.SURFACING OF APP [ dmMm  0505/05 $ 187,179 45 43,453
222 County: PONDERA [ dKvM TBD $[ 164,820 $ 0 0| 88% 232% NA 264 %
Claim Status: NONE mI
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 33,759 2 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ g MI TBD $ 3,396,507 212 364,011
221 County: LEWIS & CLARK [ dkKvM TBD $] 2,392,924 $ 0 0| 71% 72%  80% 152 %
Claim Status: ACITVE M
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. s[ 00365 [[E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0 106,466
5139 006 000 12105 ,LEVELING,SEAL & COVER Ml 09/07/05 $ 1,330,819 45 68,020
MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD $[ 1,332,650 $ 0 0| 100% 64% 104% 5.1 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s|_to703430 [ 49
$[ 12,755,956 $| 158,246 | 7§ 1,292,104
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi $[ 10,951,676 | 647 $ 1,236,542
KM $[ 9,052,211 $[ 10,970,396 $| 1,497,851 | 83%[ 83%[  79%[ 13.71%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 92,517,646 [ 1,985
$[ 93,687,299 3| 1,854,801 [ 74 9] 9,075,198
$[ 94,372,445 | 2,059 $] 6,937,657
$[ 73,273,673 $[ 96,889,230 $| 9,961,932 | 76%| 70%[ 89%| 9.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1405(3) FRANZ CONSTRUCTION, INC U] 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118,850 $ 0 0o $ 10,868
5575 003 000 06B04 SIDEWALKS ] TBD $ 108,678 90 3 14,948
180 County: RICHLAND KM  TBD $] 39259 $ 0 $ 0| 36% 138%  60% 38.1 %
Claim Status: NONE M
STPU 1406(2) FRANZ CONSTRUCTION, INC U] 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $[ 153127 $ 0 0o $ 14,831
5576 002 000 06B04 SIDEWALKS .354 MI TBD $ 148,312 90 $ 11,834
180 County: RICHLAND KM  TBD $[ 60919 $ 0 $ 0| 41% 80% 60% 19.4 %
Claim Status: NONE .568 Ml
Contract Totals for : H 06B04 ‘ s 256900 [ o
$[ 271,977 | 9] o0 [ 0d 9 25,699
Proj. Count: s 256990 [ 90 8| 26,782
$| 100,178 $| 256,990 $| 25,699 | 39%[ 104%| 60%| 26.7 %
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P[ 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o 3 53,815
4832 009 000 08604 Ml  08/24/05 $ 448,456 90 3 38,905
310 County: ROOSEVELT KM TBD $[ 441,439 $ 583,865 $ 64,225 | 76% 61% 121% 8.8 %
Claim Status: NONE MI
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P 00022 [[E]  07/09/04 $ 1,063,535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $] 933629 $ 0 0o $ 127,624
5152 008 000 08604 EAL & COVER Ml 08/24/05 $ 1,063,535 90 3 48,561
181 County: ROOSEVELT KM  TBD $[  1,005367 $ 1,081,947 $ 75,096 | 93% 65% 121% 4.8 %
Claim Status: NONE M
Contract Totals for : H 08604 ‘ sL_151.908 |
$[ 1,194,738 | $| q | 0 3 181,439
Proj. Count: $[ 1511000 [ 90 8 87,466
$[ 1,446,809 $| 1,665,812 $| 139,321 | 87%| 63%| 121w 6 U
SFCS 573-1(1)0 PRINCE, INC x] 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY,SEAL & COVER [ d 03/30/05 $[ 1,756,669 $ 0 0o $ 148,062
5163 001 000 15105 Ml 08/31/05 $ 1,480,619 50 $ 76,800
ATKINS-TOM 444-6230 180 County: SHERIDAN KM  TBD $[ 1414479 $ 0 $ 0| 96% 52% 104% 54 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCIVSR009
District 4 - Glendive |
‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@state.mt.us

‘Project Mgr.‘ 401 \ }ARTHUR, RONALD T.

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P]ooo62 [ [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 352,095 2 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER mi TBD $ 10,112,608 212 731,023
140 County: RICHLAND KM TBD $[ 10,030,137 $ 10,084,036 1,027,952 | 99% 71% 102% 7.3 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | s__is0i0i1y [ 430
$[ 12,662,120 $| 352,095 [ 17 ¢ 1,233,646
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 13,362,208 [ 442 3§ 922,071
KM $[ 12,991,595 $| 13,487,457 $| 1,341,034 | 96%| 69%| 98%| 7.1%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: @ Cell Phone: Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA, INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ am TBD $ 504,738 45 3 89,478
221 County: ROSEBUD [ dKM TBD $] 507,649 $ 0 0| 101% 127%  73% 17.6 %
Claim Status: NONE mI
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [ [E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 73416 % - 1,320 0o $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ dm  08/08/05 $ 857,857 110 $ 75,090
221 County: CASCADE [ dkvm TBD $] 849,953 $ 868,614 147,664 | 98% 51%  82% 8.8 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . s 1363919 [ 159
[ 1263208 $ - 1,320 | 0 3 147,989
P T Project Mgr. Total Length: I 3 1,362,599 [ 155 §| 164,568
I $[ 1,357,607 $| 1,373,352 $ 218,327) | 99%[ 79%| 79w 12.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCIVSR009
District 4 - Glendive |
‘Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff@state.mt.us

‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. s[ 00363 [ [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER ] TBD $ 844,327 90 3 114,089
140 County: PHILLIPS KM  TBD $] 713,744 $ 0 0| 8% 135% 68% 16 %
Claim Status: NONE mI
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  o09/07/05 $ 770,525 45 3 30,170
ATKINS-TOM 444-6230 181 County: DANIELS,ROOSEVE [ | KM  TBD s 688,439 $ 0 0| 89% 49%  91% 4.4 %
Claim Status: NONE [ Im
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [[E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $ 392141 $ 0 0o 3 53,812
5156 014 000 12604 CING,SEAL & COVER Ml 08/03/05 $ 448,431 7% 3 61,956
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 444,864 $ 0 0| 99% 115%  76% 13.9 %
Claim Status: NONE MI
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | s 2063289 [ 219
$[ 2,111,979 3§ g [ d 3 199,887
Proj. Count: Project Mgr. Total Length: M $[ 2063283 [ 210 g 206,215|
KM $[ 1,847,049 $| 2,063,283 $| 199,887 | 90%| 103%|  76%[ 11.2%
Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. s[ 00323 [[E]  11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4164409 $ 490,316 % % 306,816
4138 015 000 09B02 Ml 06/07/04 $  4,325514 166 $ 828,810
140 County: CARTER KM 12/21/04 $[ 4204272 $ 4,205,500 $ 815,000 | 100% 102%  87% 19.7 %
Claim Status: COMPLETED M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] o05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $]  7.996,830 $ - 18,863 13 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Iwm TBD $ 8,707,052 200 $ 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $] 6,548,703 $ 0 0| 75% 0% 73% N/A
Claim Status: COMPLETED [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | 12561119 [ 350
$[ 12,161,239 $] 471,453 [ 17 9 1,004,889
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13032560 [ 367 9| 828,810
KM $| 10,752,974 $[ 12,931,415 $| 1,513,073 | 83%| 53%| 79%[ 7.7%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: @ Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $] 2836563 $ - 6480 0o $ 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ am TBD $ 3,047,914 120 191,672
221 County: ROOSEVELT [ dKM TBD $] 2,734,390 $ 0 0| 9% 78% 9% 7 %
Claim Status: NONE mI
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P[ 00001 [[E]  11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 499. 02/13/03 $[ 1,912,640 $ 0 7% 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE Ml 04/19/05 $ 2,075,365 127 215,633
140 County: PHILLIPS KM  TBD $] 2,107,659 $ 2,204,848 212,825 | 96% 101%  99% 10.2 %
Claim Status: NONE M
BR 511-1(5)6 SLETTEN CONSTRUCTION CO s[ 00511 [[E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,985 $ 0 0o 3 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ dm  o07/29005 $ 673,427 7% 3 51,872
221 County: DANIELS [ dKw TBD $[ 687,253 $ 710,916 113,746 | 97% 46%  99% 7.5 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCVSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: | 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
- 5,803,18 315
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ sl g | ‘
$[ 5301188 $( -  6,480] | 79 574,207]
. : :
Proj. Count Project Mgr. Total Length: M $| 5796,706 [ 322 §| 459,177
KM $[  5529,302 $| 5,970,15§ $| 570,923 | 93%| 80%| 97%| 8.3%

Project Mgr.‘ 403 \ ‘LAUCKNER, JAMES

\ Work Phone: 377-5296

Cell Phone: S Email: ‘

jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150

BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1,547,254 $ - 11,699 0 104,784

5158 019 000 06305 M TBD $ 1,298,095 150 32,836
180 County: DAWSON KM  TBD $[ 96,087 $ 0 0 7% 31%  47% 34.2 %
Claim Status: NONE M

IM 94-6(49)191 PRINCE, INC 1100094 [ [E]  04/07/05 $ 5209271 150

DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $]  6332629$ - 67,821 0 416,742

5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI ] TBD $ 5,141,450 150 5,308
180 County: DAWSON KM  TBD $[ 58949 $ 0 0 1% 1%  47% 9 %
Claim Status: NONE M

STPP-STPHS 57-7(20)327 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 78,678 150

2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 % 0 0 6,294

5387 020 000 06305 DRAIL & STRIPING [ adm TBD $ 78,678 150 6,601
410 County: DAWSON [ dKvM TBD $[ 70101 $ 0 0| 89% 105%  47% 9.4 %
Claim Status: NONE M

STPP 98-1(4)0 PRINCE, INC P[ 00098 [[E]  04/07/05 $ 477,494 150

BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ @ 06/06/05 $ 584839 % - 7421 0 38,200

5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 470,073 150 871
180 County: DAWSON KM TBD ${ 3539 % 0 0 1% 2%  47% 246 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: | 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06305 s__roms2s] [ 150
$[ 8553057 | $ - 86,941] | ] 566,020
Proj. Count: $[ 69882906 | 150 | 45,616
$| 228,671 $| 7,075,237 $| 566,020) 3% gw|  47%[ 19.9 ¥
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 | [E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 523,605 4 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ 8m TBD $ 11,916,852 184  $ 722,752
140 County: GARFIELD KM  TBD $[ 12,013,573 $ PENDING $ PENDING | 105% 58%  96% 6 %
Claim Status: NONE mI
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0o $ 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 $ 206,537
180 County: WIBAUX KM  TBD $] 1,920,854 $ PENDING $ PENDING 90% 107% 120% 10.8 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 [ [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 4 05/10/04 $[ 721867 $ 0 0 74,321
4356 006 000 18304 MI TBD $ 825,789 120 27,270
ATKINS-TOM 181 County: WIBAUX KM TBD $ 688,819 $ 0 0| 8% 37% 120% 4 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 18304 ‘ 2960787 | 12
$[ 2,739,916 | $| q | 0 266,471
Proj. Count: $[ 2960787 | 120 $[ 233,807
$[ 2,609,677 $[ 2,960,787 $| 266,471 | 88%| 8g%| 1200% 9 %
Project Mgr. Totals for :| [ 403 | LAUCKNER, JAMES | s|_21420213 | 450
$[ 21,584,099 $| 436,664 | 4 3§ 2,085,748
A Project Mgr. Total Length: Mi $[ 21,865,935 | 454 1,002,175
KM $[ 14,851,921 $[ 21,429,272 $| 2,085,748 | 69%| 48%[ 86%| 6.7%

Project Mgr.‘ 407 \ ‘MARTIN, DOUGLAS

Project Id
Project Description

UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route|ind Award Date
Beg Ref. Work Begin
Length
End Ref.

\ Work Phone: 748-3175

MI
km Work Comp.
Final Accpt.

Cell Phone: S Email: ‘

Engineer Award Amt. Days
Estimate Chng. Ord. Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

doumartin@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. CE. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 14- SEP-05 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 44 of 61
| CONSTRUCTI ON REPORT | MCIVSR009
District 4 - Glendive |
‘Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

‘Project Mgr.‘ 407 \ ‘MARTIN, DOUGLAS

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 [[E]  05/05/03 $ 8292962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8,854,520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml 11/18/04 $ 8,292,962 200 721,388
140 County: ROSEBUD KM  08/01/05 $[ 8,190,689 $ 0 0| 99% 87%  99% 88 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S[ 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $ 377,109 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 50,253
221 County: ROSEBUD KM  TBD $] 264,018 $ 0 0| 90% 142%  98% 19 %
Claim Status: NONE M
IM 94-5(33)189 CENTURY COMPANIES, INC. 1100094 [[E]  05/13/05 $ 679,141 40
CULVERT REPAIR - 7KM E FALLON CULVERT REPAIR UNDER BOTH WEST 05/17/05 $[ 508594 $ 0 0 101,871
5958 033 000 01E05 & EAST BOUND LANES,GRADE,GRAV [ dm  07/23/05 $ 679,141 40 56,045
141 County: [ OKM TBD $[ 622,618 $ PENDING $ PENDING 922% 55% N/A 9 o
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1100094 [[E]  04/05/04 $ 2943532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $] 3365901 $ - 4270 0o $ 235,483
5147 058 000 17304 SURFACING,SEAL & COVER Ml 07/28/05 $ 2,939,262 753 166,222
181 County: ROSEBUD KM  TBD $[ 3,076,628 $ PENDING $ PENDING | 105% 71% 132% 5.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s_12.209564 | 379
[ 13,106,121 $] - 4,270] | 0 3 1,201,922
A Project Mgr. Total Length: MI $[ 12205208 [ 375 9 993,908
KM $[ 12,153,952 $| 12,209,568 $| 1,201,922 | 100/%| 83%| 93%| 8.2%

Project Mgr.‘ 402 \ ‘PISK, RANDAL

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

\ Work Phone: 228-9478

System|Route|Ind Award Date

Work Begin

MI
km Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Days
Contract

Chng. Ord.
Total. Cont.

Cell Phone: S Email: ‘ rp

isk@state.mt.us

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P[ 00099 [[E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $[ 1,282,368 $ 0 0o $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER Ml 07/25/05 $ 1,348,345 0 $ 87,691
181 County: PHILLIPS KM  TBD $[ 1,373,428 $ PENDING $ PENDING | 102% 81%  93% 6.4 %
Claim Status: NONE mI
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL ] 03/11/04 $[ 2115797 $ 172,678 15 254,954
3457 393 000 04903 [ ]wm  o7/os/os $ 1,872,369 165 218,476
310 County: VARIES [ kM TBD $] 1,742,777 $ 0 0| 103% 86% 100% 12.5 %
Claim Status: NONE [ Im
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/09/04 $ 7,011,759 150
OSWEGO -E& W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0o 3 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,011,759 150 438,912
150 County: VALLEY [ ]km TBD $[ 2,836,677 $ 0 0| 40% 78%  58% 155 %
Claim Status: NONE [ Im
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | s 10059794 | 3%
$[ 10,438,429 3| 172,679 | 19 g 923,763
Proj. Count: Project Mgr. Total Length: Mi $[ 10,232,473 | 405 | 745,079
KM $[ 5,952,883 $| 10,059,796 $| 923,763 | 59%| 81%| 83%| 12.9%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $[ 1721130 $ - 31,346 0o 3 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $ 1,884,046 60 % 48,898
181 County: FALLON KM  TBD $[ 876,626 $ 0 0| 46% 26%  82% 56 %
Claim Status: NONE MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC | | 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,485 $ - 3,590 0o $ 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ ]wm  0819/05 $ 2107521 60 67,741
181 County: FALLON [ ]km TBD $[  2,085553 $ 2,128,398 85136 | 98% 80% 103% 32 %
Claim Status: NONE [ Iwm
STPS 323-1(16)25 FROST CONSTRUCTION CO. S[ 00323 [[E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $]  5254,740 $ -4,500,776 18 546,297
4138 016 000 03504 M TBD $ 1,569,192 158 392,624
140 County: CARTER KM  TBD $[ 1,594,006 $ 0 0| 26% T72%  56% 24.6 %
Claim Status: ACTIVE M
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE II GRADING & GRAVEL SURFACING TBD $[ 4915208 $ 0 0o % 553,533
4138 024 000 05905 M TBD $ 6,150,370 0o 3 1,537
140 County: CARTER KM TBD $sf  Jds 0 0 0% 0% NIA N/A
Claim Status: NONE M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | s|__16246844 | 260
$[ 13,893,563 $| - 4,535,712 | 18 9| 1,460,258
IR, CTelii Project Mgr. Total Length: M $[ 1711129 278 [ 510,800
KM $[ 4,556,185 $| 16,264,128 $| 1,376,505 | 28%[ 37%[  72%[ 11.2%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: @ Cell Phone: S Email: ‘ jslaska@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 % 713,519
2151 003 000 03C03 DENING,SEAL & COVER M TBD $ 7,419,365 182 % 544,378
140 County: RICHLAND KM TBD $[ 7,210,107 $ PENDING $ PENDING | 101% 76% 100% 7.6 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [ [E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $[ 8,598,632 $ 28,000 0o % 777,213
2824 009 000 05205 .SURFACING mI TBD $ 9,743,157 200 187,138
140 County: PRAIRIE KM  TBD $[ 1,793,774 $ 0 0| 18% 24%  39% 104 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | s__16850349 [ 380
$[ 16,645,651 $] 312,176 | 2 3§ 1,490,732
RIOJCOUNT: Project Mgr. Total Length: MI $[ 17,6252 [ 382 § 731,516
KM $[ 9,003,881 $| 16,850,346 $| 1,490,732 | 53%| 49%| 68%| 8.1%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: @ Cell Phone: Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P[ 00023 [[E]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15612,035 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 1,229,227
140 County: POWDER RIVER KM  TBD $| 16,852,203 $ 17,208,014 1,290,762 | 98% 95%  96% 7.3 %
Claim Status: NONE mI
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E&W GRADE,GRAVEL PLANT MIX BITUMIN [ 848 03/17/05 $[ 10071559 $ - 1,119 0o $ 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN MI TBD $ 11,732,336 180 415,481
140 County: POWDER RIVER KM  TBD $] 5732469 $ 0 0| 49% 44%  40% 7.2 %
Claim Status: NONE M
MT 323-1(22)60 PRINCE, INC S| 00323 \E 10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE I1) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o 3 230,171
4138 022 000 04904 NG,SEAL & COVER M TBD $ 2,897,511 60 148,761
160 County: CARTER KM  TBD $[ 2723213 % 0 0| 95% 65% 103% 55 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for | [ 410 | SWANSON, ROBERT E. | . s|_sootrsay [ 460

[ 28,810,560 3 524,495 | 4 3 2,473,401
A Project Mgr. Total Length: MI $[ 31,442,019 [ 464 9| 1,793,469

KM $[ 25,307,885 $| 31,818,609 $| 2,468,609 | 80%| 73w  79%| 7.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 142,514,956 [ 3,779
$[ 137,978,159 $| - 2,278,221 [ 79 $[ 12,796,442
$[ 140,236,734 | 3,854 3| 8,357,788
$[ 104,305,228 $[ 144,457,384 $[ 13,390,523 | 72%[ 63%[ 83%| g%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 56931(2) JTL GROUP, INC.-BILLINGS X[ 56931 [ [E]  05/26/05 $ 338,888 30
LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ d 07/14/05 $[ 358,418 $ 0 0o $ 33,889
5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT M TBD $ 338,888 30 24,860
181 County: YELLOWSTONE KM  TBD $ 315911 $ 0 0| 93% 73% 90% 7.9 %
Claim Status: NONE mI
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163 $ - 910 0 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE M
STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC [ ] 02/07/05 $ 493,926 45
2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $] 615052 $ 11,208 5 % 49,393
4588 710 000 03105 SYSTEMS [ Iwm TBD $ 505,134 50 % 83,017
410 County: YELLOWSTONE [ Jkm TBD $[ 476,094 $ PENDING $ PENDING 9%6% 168%  86% 17.4 %
Claim Status: NONE [ Im
BR 420-1(4)0 BULLOCK CONTRACTING S[ 00420 [ [E]  07/09/04 $ 183,304 45
SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A 10/19/04 $ 127924 $ 24,314 6 % 18,330
3435 004 000 05803 BOX CULVERT [ dm  05/16/05 $ 207,618 51 % 42,689
222 County: STILLWATER [ dkv TBD $[ 205367 $ 202,978 $ 64,953 | 101% 66%  39% 20.8 %
Claim Status: NONE mi
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 |[E]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 196. 06/26/03 $[ 9,701,519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER Ml 03/30/05 $ 10,335,045 231 $ 990,745
140 County: MUSSELSHELL KM  TBD $] 10,254,557 $ PENDING $ PENDING | 102% 123%  83% 9.7 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | — z} “23(3)3‘15;”‘ } 3;" e
R Project Mgr. Total Length: M $[ 11,503,783 [ 392 9§ 1,194,855
KM $[ 11,383,667 $| 11,271,770 $| 1,010,870 | 101|%| 118%|  75%][ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: @ Cell Phone: Email: ‘ cfavero@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,857 $ 90,426 3 0% 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,721,140 123 459,020
310 County: YELLOWSTONE KM  TBD $] 1,896,679 $ 0 0| 52% 115%  67% 24.2 %
Claim Status: NONE mI
SMP 0599(02) PURCELL CONSTRUCTION [ ] o7i13lo1 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 3 08/20/01 $[ 125063 $ 0 0o $ 7,499
4731 002 000 10601 [ dwm  1018/01 $ 74,988 0 0
999 County: CARBON [ dKM 01/07/02 $[ 75087 3% 0 0| 100% 0% N/A N/A
Claim Status: NONE [ dm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P 00016 [[E]  03/08/04 $ 1732222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1593783 $ 0 0o 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1,732,222 60 % 269,031
181 County: YELLOWSTONE KM TBD $[ 1,860,715 $ 1,858,965 353,203 | 100% 76% 122% 14.5 %
Claim Status: NONE MI
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U 01012 [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN  MILLING & BITUMINOUS PLANT MIX [ ¢ 08/09/04 $] 419,664 $ 0 0o % 48,223
5168 003 000 13504 OVERLAY Ml 01/12/05 $ 438,389 30 3 44,214
181 County: YELLOWSTONE KM  TBD $[ 405439 $ 0 0| 92% 92%  90% 10.9 %
Claim Status: NONE M
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY UJ 01029 | [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX 324 08/09/04 s 377974 8 0 0o s 44,771
5169 002 000 13504 OVERLAY Ml 01/12/05 $ 407,011 30 $ 51,844
181 County: YELLOWSTONE KM  TBD $] 416,699 $ 407,011 89,542 | 102% 58%  90% 12.4 %
Claim Status: NONE mI
Contract Totals for : ‘ ‘ 13504 ‘ sL__ea5400 [
$[ 797,638 | $] q | q 3 92,994
Proj. Count: s 845400 [ 30 8 96,058
$| 822,133 3| 845,400 $| 137,765/ | 97%| 70%| 9% 11.7 ¥4
Project Mgr. Totals for :| [ 510 | FAVERO CRAIG | s 6283324 [ 210
$[ 6,781,336 $] 90,426 | 3 3§ 638,450)
RIOJCOUNT: Project Mgr. Total Length: MI 3 6,373,750 | 213 $| 824,109
KM $[ 4,654,603 $| 6,410,067 $| 897,846 | 73| 92%| 8% [ 17.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/STUDEBAKER-LEW ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [ [E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY ELECTRI 06/14/04 $[ 2,153,988 $ 199,300 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ awm TBD $ 2,200,608 138 240,569
111 County: GARFIELD [ dKvM TBD $] 2,048,441 $ 0 0| 102% 80%  99% 11.7 %
Claim Status: NONE mI
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 14 61,007
4728 030 000 05804 M TBD $ 582,497 74 72,281
141 County: GARFIELD KM  TBD $[ 326989 $ 0 0| 70% 118%  70% 22.1 %
Claim Status: NONE M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. [ ] 09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $[ 7,998,888 $ 285,898 7 784,190
1302 018 000 07702 FACING [ ]wm  12/01/04 $ 8,127,801 187 1,119,241
140 County: MUSSELSHELL [ ]KM 07/06/05 $[ 8139389 $ 8,154,909 1,159,315 | 100% 97%  89% 13.8 %
Claim Status: NONE [ Im
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 100,828 4 283,255
3176 010 000 16405 [ Iwm TBD $ 2,933,380 124 86,873
120 County: FERGUS [ ]km  TBD $[ 28327 % 0 0 1% 31%  10% 306.7%
Claim Status: COMPLETED [ Iwm
Project Mgr. Totals for :| [ 506 |[GOLOB/STUDEBAKER-LEW | . Ll [ o
[ 15,191,128 $| 699,237 [ 43 9 1,428,648
], St Project Mgr. Total Length: M $[ 13,844,286 | 523 1,518,964
KM $[ 10,543,146 $| 13,458,056 $| 1,803,773 | 78%| 84%|  70%[ 14.4%

Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 657-0273

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Cell Phone: | 670-4062 Email: \

Days
Contract

Chng. Ord.
Total. Cont.

rstudebaker@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 \ ‘MORK/STUDEBAKER-BLGS

‘Work Phone: 657-0273 Cell Phone: | 670-4062 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04/20/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $] 146334 % 0 0o % 26,785
4575 644 000 03803 [ ]m  06/22/05 $ 178,569 60 $ 25,798
411 County: YELLOWSTONE [ ]km TBD $[ 173,408 $ 186,135 52,080 | 93% 50%  97% 14.9 %
Claim Status: NONE [ Iwm
NH-STPP 0002(709) MONTANA LINES, INC [ ] 0420004 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0o $ 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ ]wm  o0e/r22/05 $ 277,007 60 % 56,314
410 County: STATEWIDE [ ]km TBD $[ 274,080 $ 344,510 84,750 | 80% 66%  97% 20.5 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ s 45576 [ o
$[ 418,227 | 9] o0 [ 0d 9 68,336
Proj. Count: $[ 4555760 [ 60 8| 82,112
$| 447,488 $| 530,645 $| 136,830 | 84%| 60%| 97%[ 18.3 ¥
BR 9005(24) SLETTEN CONSTRUCTION CO x] 05129 [ [E]  02/09/04 $ 1226635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID 03/31/04 $[ 1,298,150 $ 0 0o 3 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ dm  0811/05 $ 1,226,635 120§ 192,307
221 County: CARBON [ dKw TBD $[ 1233204 $ 1,250,541 275,119 | 99% 70%  98% 15.6 %
Claim Status: NONE MI
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED 04/05/00 $[ 1,183,040 $ 90,578 13 % 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ dMm 031802 $ 914,360 163 $ 202,131
221 County: STILLWATER [ dkv TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 502 | MORK/STUDEBAKER-BLGS | . 2o [
[ 2,899,417 $| 90579 [ 13§ 375,898
Rroj- Count: Project Mgr. Total Length: [ dm 3| 2,596,571 | 343 9 476,550]
I $[ 2,626,295 $| 2,865,506 $| 574,597 | 93%| 83%| 99%[ 18.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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jmuhlbeier @state.mt.us

‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. s[ 00310 [ [E]  08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 2590262 - 627 0o % 282,828
2974 005 000 09704 FACING ] TBD $ 2,827,656 120 $ 205,128
140 County: YELLOWSTONE,MU: KM  TBD $[ 2,860,016 $ 0 0| 101% 73%  83% 7.2 %
Claim Status: NONE M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 J[E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633,699 $ 0 0o $ 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 $ 13,224
NEVILLE-GARY 657-0232 180 County: BIG HORN KM  TBD s 6680% 0 0 1% 18%  47% 198 %
Claim Status: NONE M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. s[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0o 3 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION M TBD $ 2,316,255 7% 10,611
181 County: BIG HORN KM TBD $[ 23686 $ 0 0 1% 5%  47% 448 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 10105 ‘ s__30e7ad |7
$[ 2,628,233 | $| q | 0 303,673
Proj. Count: $( 3036738 | 79 3 23,835
$| 30,366 $| 3,036,736 $| 303,673 1% g%[  47%[ 785 %
BR 9002(31) SLETTEN CONSTRUCTION CO x] 02202 [ [E]  10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ 4 03/30/04 $] 698,158 $ 0 0o % 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC Ml 11/26/04 $ 750,662 120 % 82,717
221 County: BIG HORN KM  TBD $] 667,487 $ 0 0| 89% 73%  96% 12.4 %
Claim Status: NONE M
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 [[E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ ¢ 03/15/04 $[ 13,107,363 $ - 1,472,075 32 $ 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF Ml 08/09/05 $ 13,724,396 168  $ 1,051,141
150 County: BIG HORN KM  TBD $[ 12,873,089 $ 0 0| 8% 81% 9% 82 %
Claim Status: NONE mI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | s|_2Lsialsy | Si
$[ 19,024,015 $[ - 1,472,702] [- 32| | 1,990,800
RCi=a Project Mgr. Total Length: M $[ 20,339,450 [ 483 3 1,362,821
KM $[ 16,430,953 $| 21,812,152 $| 1,990,800 | 75%| 68%| 83%| 8.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘Work Phone: 657-0261 Cell Phone: | 670-3738 Email:‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P[ 00014 [[E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA M TBD $ 979,979 90 142,264
180 County: WHEATLAND KM  TBD $[ 942,043 $ 978,479 156,556 | 96% 91%  96% 15.1 %
Claim Status: NONE M
STPP 43-1(21)21 M K WEEDEN CONSTRUCTION, INC. P[ 00043 [[E]  12/13/04 $ 494,643 45
SLIDE REPAIR - NE OF HILGER SLOPE STABILIZATION, TRENCH EXC 02/16/05 s 857114 $ 99,860 9 74,197
4378 021 000 06C04 AVATION,STEPPED SLOPE EMBANKME 568 Ml 06/20/05 $ 594,504 54 139,126
310 County: FERGUS 916 KM TBD $] 530,256 $ 606,370 230,383 | 87% 60%  44% 26.2 %
Claim Status: NONE M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 [[E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ 4 06/15/05 $ 675911 $ 0 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR M TBD $ 462,264 40 23,485
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $] 442,832 $ 0 0| 9% 39% 95% 5.3 %
Claim Status: NONE MI
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. s[ 00419 [[E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ 3d 07/27/05 $[ 509,361 $ 0 1 53,771
5183 011 000 13105 AVEMENT MARKINGS M TBD $ 448,095 31 47,243
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM  TBD $[ 84859 % 0 0| 19% 88% 113% 557 %
Claim Status: NONE M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . 2384081 [ 209
[ 2,951,588 $| 99,860 | 10 9| 305,659
A Project Mgr. Total Length: Mi 3| 2,484,842 | 215 3 352,118
KM $[ 1,999,990 $| 2,495,208 $| 500,804 | 84w| 70%| 89%[ 17.6%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM-STPU 6904(1) J &S CONSTRUCTION INC. UJ 06904 | [E]  04/07/05 $ 241,274 45

MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ d 05/13/05 $[ 249,184 $ 0 0 33,778

4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN M TBD $ 241,274 45 51,671

NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM  TBD s 203314 $ 0 0| 84% 153%  98% 25.4 %
Claim Status: NONE mI

IM 90-7(75)360 SCHELLINGER CONST CO.,INC. I[oo090 [ [E]  07/07/03 $ 8,322,646 140

DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 08/04/03 $[ 8,690,235 $ 66,820 3 832,265

3439 075 000 07603 CING AND DIGOUTS [ 4 wm  1007/04 $ 8,389,466 143 486,781
140 County: SWEET GRASS KM 08/23/05 $] 8465175 $ 8,472,722 832,265 | 100% 58%  97% 5.8 %
Claim Status: NONE M

CM 6901(3) JTL GROUP, INC.-BILLINGS U 06901 | [E]  11/15/04 $ 323,728 60

1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ O 03/25/05 $[ 316663 $ 0 0 48,559

5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA M TBD $ 323,728 60 58,037
181 County: YELLOWSTONE KM  TBD $[ 300,088 $ 0 0| 93% 120%  75% 19.3 %
Claim Status: NONE M

STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M] 10/13/04 $ 358,367 0

WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443042 $ 0 0 28,669

4645 050 000 12504 [ ]wm 071505 $ 358,367 0 57,547

URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ Jkm TBD $[_ 335332 $ PENDING $ PENDING 94% 201% NA  17.2 %
Claim Status: NONE [ Iwm

STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P[ 00081 | [E]  04/29/04 $ 83,082 30

2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94,007 $ 0 0 12,462

4709 012 000 13404 Ml 11/23/04 $ 83,082 30 23,085
310 County: FERGUS KM  TBD $[ 75031 % 83,082 33233 | 90% 69%  23% 30.8 %
Claim Status: NONE 35.8 Ml

Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | S z} 9322221 } 27:} P

RIOJCaUT: Project Mgr. Total Length: MI 3 9,395,917 | 278 $| 677,121

KM s 9378940 $[ 9,479,173 3| 976,504 | 99| 69%[ 85%[ 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘STUDEBAKER-HARLOWTON ‘ Work Phone: @ Cell Phone: Email: ‘ rstudebaker@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 | [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 10,150,866 209 $ 1,068,333
140 County: SWEET GRASS KM  TBD $] 9,992,313 $ PENDING $ PENDING | 114% 121%  90% 10.7 %
Claim Status: ACTIVE M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dwm TBD $ 111,822 180 14,461
140 County: SWEET GRASS [ dkm TBD $[ 101,907 $ 106,159 40,340 | 96% 36% 104% 14.2 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 02903 ‘ s__8o0483s | 189
$] 8512476 %[ 1,357,853 [ 29 9 890,483
Proj. Count: $[ 10262688 | 209 8] 1,082,794
$[ 10,004,220 $| 8,907,172 3| 920,441 | 113%[ 118/%| 9d%| 10.7 %
Project Mgr. Totals for :| [ 509 | STUDEBAKER-HARLOWTON | . s 8g0483] [ 189
[ 8512476 $| 1357853 [ 29 9§ 890,483
P T Project Mgr. Total Length: MI $[ 10262688 [ 209 $ 1,082,794
KM $[ 10,094,220 $| 8,907,172 $ 920,441 | 113%[ 118%| 9d%| 10.7%
Project Mgr.‘ 507 \ ‘TAYLOR, MIKE \ Work Phone: | 657-0264 | Cell Phone: Email: \ mictaylor@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9033(14) WINKLER CONSTRUCTION x| 33108 | [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dwm TBD $ 169,601 60 $ 30,009
222 County: MUSSELSHELL [ dkKvM TBD ${ 8219 % 0 0 5% 118%  27% 365.3%
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: @ Cell Phone: Email: ‘ mictaylor@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO s ooses | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU .024 11/19/03 $[ 2,483,677 $ 67,430 3 316,146
4004 013 000 04103 CTURE & APPROACHES mi TBD $ 2,701,979 183 305,581
221 County: YELLOWSTONE KM  TBD $] 2633834 $ 2,999,252 395523 | 88% 77%  99% 11.6 %
Claim Status: NONE M
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1] 00094 [ [E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $] 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING MI TBD $ 731,588 180 193,036
310 County: YELLOWSTONE KM  TBD $] 686,259 $ PENDING $ PENDING 94% 220% 101% 28.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 04103 ‘ s|_3366.137 | 189
$[ 3,316,371 ] 9] 67430 [ 3 403,937]
Proj. Count: $[ 3433567 | 183 8| 498,617
$[ 3,320,007 $[ 3,730,840 $| 483,314 | 89%w| 103w 9dw| 15 %
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364
140 County: CARBON 274 KM 09/27/04 $[ 441188 $ 0 0| 89% 115% N/A 15.5 %
Claim Status: NONE MI
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S[ 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $] 730,723 $ 80,000 12 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX Ml 08/11/05 $ 736,039 112 100,851
221 County: STILLWATER 108 KM TBD s 738,723 % 747,926 142,106 | 99% 71%  99% 13.7 %
Claim Status: NONE M
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH I 07/30/02 $[ 379,410 $ 21,772 3 51,495
3994 030 000 14402 ROADWAY WORK [ dm 101503 $ 417,884 78 114,631
221 County: BIG HORN [ dkvm TBD $[ 394,998 $ 422,982 143814 | 93% 80% 121% 29 %
Claim Status: NONE [ egwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS s ooses | [E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE - W  PLANT MIX BITUMINOUS SURFACING 04/27/05 $ 127,862 $ 0 0o $ 12,657
5184 016 000 16105 & SEAL & COVER Ml 08/11/05 $ 126,571 30 15,229
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD $ 145932 $ 0 0| 115% 120%  53% 10.4 %
Claim Status: NONE M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ ¢ 07/08/02 $( 59,013 $ 4,000 0o $ 11,773
4961 001 000 17502 [ dm  0816/02 $ 82,489 3 % 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79,078 $ 0 0| 101% 0% 50% N/A
Claim Status: NONE [ dm
Project Mgr. Totals for :| [ 507 | TAYLOR, MIKE | . s 528067q [ 479
[ 5922416 3| 173202 [ 18 9] 650,194
I, el Project Mgr. Total Length: M $[ 5462873 [ 493 g 827,701
KM $[ 5,128,231 §| 5,773,130 $] 878,711 | 89%| 94w[ 88w[ 16.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
. . Estimate Chng. Ord. Contract Prog. CE
FATel). Sl District Total Length: MI fo
[ 158065 | KM ont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 80,888,466 [ 3,040
$[ 82,000,143 $| 1,375,693 [ 109 9| 8,157,217
$[ 82,264,159 | 3,149 $ 8,317,033
$[ 72,240,045 $[ 82,472,234 $| 9,554,346 | 88% | 87%[ 83%| 11.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 729.058 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 519,498,695 [ 15,235
$[ 526,343,684 $| 8,801,243 [ 6743 51,934,283
$[ 528,299,931 [ 15,909 $[ 41,348,191
$[ 418,279,889 $| 531,603,325 $| 58,203,813 | 79%| 71w 79%| 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




